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B C P Fiscal Detail Sheet 
B C P Title: Proposition 1C Adjustments DP Name: 2240-005-BCP-DP-2016-GB 

Budget Request Summary F Y 1 6 
C Y BY BY+1 BY+2* BY+3* BY+4* 

Operating Expenses and Equipment 
54XX - Special Items of Expense 0 24,500 0 0 0 0 

Total Operating E x p e n s e s and Equipment $0 $24,500 $0 $0 $0 $0 

Total Budget Request $0 $24,500 $0 $0 $0 $0 

Fund Summary 
Fund Source - Local Assistance 

6069 - Regional Planning, Housing, and 0 20,000 0 0 0 0 
6071 - Housing Urban-Suburban-and-Rural 0 4,500 0 0 0 0 

Total Local Ass is tance Expenditures $0 $24,500 $0 $0 $0 $0 

Total All Funds $0 $24,500 $0 $0 $0 $0 

Program Summary 
Program Funding 

1665 - Financial Assistance Program 0 20,000 0 0 0 0 
1670 - Housing Policy Development 0 4,500 0 0 0 0 

Total All Programs $0 $24,500 $0 $0 $0 $0 



Analysis of Problem 

A. Budget Request Summary 

In order to complete the local assistance phase of the Housing and Emergency Shelter Trust Fund Act of 
2006 (Proposition 1C) bonds, the Department of Housing and Community Development (HCD) requests 
the following: 

• An appropriation of $20 million in disencumbered IIG funds to provide awards for new projects 
(Attachment A). 

• A $4.5 million increase to the Housing Related Parks Program (HRPP) appropriation. 
• Extension of the liquidation period for existing Infill Infrastructure Grant (IIG) awards, including 

California Recycle Underutilized Sites (CALReUSE) awards, until June 30, 2020, and the Transit 
Oriented Development (TOD) awards until June 30, 2019 (Attachment B). 

Business Problem 
Budget Act appropriations are needed to award disencumbered or reallocated funds for IIG and HRPP 
since they are not continuously appropriated. Additionally, infill developments are complex, multiyear 
projects that sometimes encounter unforeseen project delays and without an extension of the liquidation 
period, these projects would be cancelled or delayed until new funding is found. 

Source of Problem 
HCD has disencumbered funds from IIG awards and funds previously set aside for program administration 
In the HRPP that are now available for additional awards. Additionally, although HCD initially awarded all 
Proposition 1C funds during the economic crisis, some project sponsors delayed their projects due to 
worsening market conditions and now need additional time for completion. 

Proposed Solution 
HCD proposes to re-award $20 million from IIG disencumbrances and increase local assistance funding for 
the HRPP by $4.5 million due to reallocation of funds from administration. HCD further proposes to extend 
the liquidation period of the IIG (including CALReUSE) and TOD appropriations to June 30, 2020, and June 
30, 2019, respectively, to provide developers sufficient time to complete construction of the projects (see 
Attachment C for project listing) and provide funding certainty to grantees and other investors. 

B. Background/History 

In 2006, California voters approved Proposition 1C, authorizing the largest state housing bond in the state's 
history. In addition to providing continuously appropriated funding for various programs, the bond provided 
funds for the following programs under annual appropriations: 

• IIG program. Proposition 1C authorized $850 million for the IIG program. The program uses 
competitive grants to fund infrastructure Improvements to facilitate new housing developments In 
residential or mixed-use infill projects. 

The CALReUSE program is a grant and loan program administered by the California Pollution 
Control Financing Authority (Authority) that finances brownfield cleanup to promote infill residential 
and mixed-use development, consistent with regional and local land use plans. Chapter 179, 
Statutes of 2007 (SB 86), allocated $60 million of IIG funds to the CALReUSE program. While 
many projects are complete, some require an extension of fund availability. 

• TOD Program. Proposition 1C authorized $300 million for the TOD Program to award loans for 
development and construction of housing projects or grants for infrastructure necessary for the 
development of higher-density housing in close proximity of transit stations. 

• HRPP. Proposition 1C authorized $200 million for the HRPP to award grants for the creation, 
development, or rehabilitation of community or neighborhood parks to cities, counties, and cities 
and counties with deficient parks or deficient park acreage. Localities receive funds based on their 



Analysis of Problem 

efforts to approve new housing units affordable to low or very low-income households, including 
infill units. In addition to the lack of adequate infrastructure, the absence of parks near housing is 
often cited as a barrier to development. While recent park bonds have allowed for the acquisition of 
new property and the provision of new parks, there is still a high demand for additional funds for 
parks, particularly in disadvantaged neighborhoods. 

HCD awards loans and grants for these programs through a competitive process that involves advertising 
that funds are available, accepting and reviewing applications that meet minimum standards, and ranking 
projects in priority order. HCD provides funding to projects based on the amount of funding available 
according to the scores assigned during the rating and ranking process. 

C. State Level Considerations 

HCD's primary mission is to expand the amount of safe and affordable housing opportunities in California, 
where the state faces a growing shortage of affordable homes for low-income households. One of the 
most difficult project financing challenges is obtaining upfront funding for housing project infrastructure. 
HCD's programs address this challenge by acting as a catalyst to attract other funding sources that create 
the necessary financial resources to make projects feasible. 

D. Justification 

The IIG program has $20 million in project disencumbrances. Consistent with Proposition 1C, the best 
use of these funds is to make new awards. 

The HRPP has analyzed the program administration needs and determined that additional funds are 
available for award. Surplus funding of $4.5 million is now available to Include in a final round of awards 
for the program. Previous requests authorized a 2016-17 appropriation of $27.5 million; HCD requests an 
increase of $4.5 million in budget authority, for a total of $32 million for HRPP. 

Some existing projects require a liquidation period extension and are at risk of delay or 
cancellation if that period is not extended. IIG and TOD projects are in or nearing the construction 
phase and without this time extension private lenders are more hesitant to close on construction loans with 
project developers. Accordingly, the following appropriations require liquidation date extensions: 

FY Liquidation Date Appropriation Proqram New Liquidation Date 
2007 6/30/2017 6069-601 IIG 6/30/2020 
2007 6/30/2017 6069-101 IIG 6/30/2020 
2008 6/30/2017 6069-101 IIG 6/30/2020 
2009 6/30/2017 6069-101 IIG 6/30/2020 
2007 6/30/2017 9736-601 TOD 6/30/2019 
2007 6/30/2017 9736-101 TOD 6/30/2019 
2008 6/30/2017 9736-101 TOD 6/30/2019 
2009 6/30/2017 9736-101 TOD 6/30/2019 

Infrastructure costs in infill areas and development of housing in proximity to transit stations are 
comparatively more expensive, time consuming, and challenging to attract investment. Funding 
sources for housing infrastructure in previously developed and neglected neighborhoods and urban areas 
are not readily available. Similarly, developing housing within close proximity to transit stations is expensive 
and financing costs through traditional lenders makes it difficult for developers to include affordable 
housing for low-income persons. The IIG and TOD programs provide low-cost funds that facilitate the 
construction of housing, create jobs, and promote greater housing affordability. 

The CALReUSE Program administered by the Authority needs a liquidation date extension for the 
2007 appropriation (2240-101-6069) to facilitate up to $60 million in awards for brownfield cleanup 
projects. In 2007, HCD and the Authority entered into an agreement to encumber the funds in HCD's 

2 2 



Analysis of Problem 

budget that now requires a liquidation date extension to June 30, 2020. (See Attachment D for a partial list 
of projects potentially requiring liquidation period extensions.) 

E. Outcomes and Accountability 

The proposed solution allows for the expenditure of disencumbered funds and will further HCD's goal of 
providing affordable housing to Californians, while stimulating economic activity. Additionally, the 
extension to liquidate funds will allow HCD flexibility to work with current IIG and TOD grantees to ensure 
projects currently undenvay are completed. Projects will be monitored closely by HCD project staff and 
grantees not making timely progress towards completion will be evaluated for continuation. 

F. Analysis of All Feasible Alternatives 

Alternative 1. Approve a $20 million Budget Act appropriation for the IIG program (Attachment A), a $4.5 
million increase in budget authority for the HRPP, and extend the liquidation period of various IIG (including 
CALReUSE) and TOD appropriations to June 30, 2020, and June 30, 2019, respectively (Attachment B). 
Pros: 

• Awards surplus funding to incentivize and provide infrastructure for the construction of affordable 
housing. 

• Provides developers with sufficient time to complete the construction process and avoid 
cancellation of viable projects. 

• 
Cons: 

• Some projects may take advantage of the two-year extension and delay construction work. 
• Other projects and potential awardees will not have the opportunity to compete for funding new 

projects that would otherwise be eligible for newly-available funds. 

Alternative 2. Do not extend the liquidation period for the current awards in IIG and TOD or authorize 
budget authority increases. 
Pros: 

• Projects that would otherwise finish later may be incentivized to complete expeditiously. 
• Projects and potential grantees will have the opportunity to compete for new funding. 

Cons: 
• Project developers may not secure needed financing as lenders may consider the current 

liquidation deadline as an unacceptable risk given project schedule duration to completion. 
• Opportunities to create housing industry jobs and promote infill development to achieve the 

economic and environmental benefits of strategic growth and affordable housing will be lost. 

G. Implementation Plan 

HCD will issue new awards for IIG and HRPP no later than June 30, 2017, and extend the liquidation 
period for IIG and TOD agreements as needed. 

H. Supplemental Information 

The following attachments are included in this BCP package: 

Attachment A - Proposed Budget Bill Language for IIG 
Attachment B - Proposed Budget Bill Language for Liquidation Date Extensions 
Attachment C - TOD and IIG Projects 
Attachment D - CALReUSE Remediation Program - Potential Projects Affected 

3 



i. Recommendation 

Alternative 1. Approve a $20 million Budget Act appropriation for the IIG Program, a $4.5 million increase 
in budget authority for the HRPP, and extend the liquidation period for IIG (including CALReUSE) and TOD 
awards until June 30, 2020, and June 30, 2019, respectively. 

4 



2016-17 B C P #5 
Attachment A 

Proposition 1C Adjustments 
Budget Bill Language 

2240-101-6069—For local assistance, Department of 
Housing and Community Development, payable from 
the Regional Planning, Housing, and Infill Incentive 
Account, Housing and Emergency Shelter Trust Fund 

of 2006 20,000,000 
Schedule: 
1. 1665-Financial Assistance Program 20,000,000 
Provision: 
2. Notwithstanding Section 16304.1 of the Government 

Code, funds appropriated in this item shall be available 
for l iquidation of encumbrances until June 30, 2021 . 
The Director of Finance may authorize an extension of 
the liquidation period if it is determined that an 
extension is needed to facilitate a project's complet ion. 
An approval may be authorized not sooner than 30 
days after notification is provided in writing to the 
Chairperson of the Joint Legislative Budget Committee 
and the chairpersons of the committees in each house 
of the Legislature that consider appropriations. 

1 



2016-17 B C P #5 
Attachment B 

Extension of Liquidation Periods 
Housing and Infill Incentive Account (Fund 6069) 

Transit Oriented Development (Fund 9736) 

2240-490—Reappropriation, Department of Housing and 
Community Development. Notwithstanding Section 
16304.1 of the Government Code, the funds appropriated 
in the following citations shall be available 
for liquidation of encumbrances as specified. The 
Department of Finance may authorize an extension 
of the liquidation period if it is determined that an 
extension is needed to facilitate a project's completion. 
An approval may be authorized not sooner than 
30 days after notification is provided in writing to 
the Chairperson of the Joint Legislative Budget 
Committee and the chairpersons of the committees 
in each house of the Legislature that consider appropriations. 
6069—Regional Planning, Housing, and Infill Incentive 
Account, Housing and Emergency Shelter Trust 
Fund of 2006 

(1) Item 2240-101-6069, Budget Act of 2007 (Chs. 171 and 
172, Stats. 2007), as re-appropriated by Item 2240-492, 
Budget Act of 2010 (Ch. 712, Stats. 2010), as re-
appropriated by Health and Safety Code 53565 added 
by Section 2 of Chapter 26, Statutes of 2013, until June 
30, 2020. 

(2) 2240-101-6069, Budget Act of 2008 (Chs. 268 and 269, 
Stats. 2008), as re-appropriated by Item 2240-490 of 
the Budget Act of 2009 (Ch. 1, 2009-10 3"^ Ex. Sess., as 
revised by Ch. 1, 2009-10 4 * Ex. Sess.), as re-
appropriated by Item 2240-492, Budget Act of 2010 (Ch. 
712, Stats. 2010), as re-appropriated by Health and 
Safety Code 53565 added by Section 2 of Chapter 26, 
Statutes of 2013, until June 30, 2020. 

(3) 2240-101-6069, Budget Act of 2009 (Ch. 1, 2009-10 3rd 
Ex. Sess., as revised by Ch. 1, 2009-10 4th Ex. Sess.), as 
re-appropriated by Item 2240-492, Budget Act of 2010 
(Ch. 712, Stats. 2010), as re-appropriated by Health and 
Safety Code 53565 added by Section 2 of Chapter 26, 
Statutes of 2013, until June 30, 2020. 

(4) Subdivision (a) of Section 1 of Chapter 39 of the Statutes 
of 2008, as re-appropriated by Item 2240-492, Budget Act 
of 2010 (Ch. 712, Stats. 2010), as re-appropriated by 
Health and Safety Code 53565 added by Section 2 of 
Chapter 26, Statutes of 2013, until June 30, 2020. 

9736—Transit-Oriented Development Implementation 
Fund 

1 



2016-17 B C P #5 
Attachment B 

(1) Item 2240-101-9736, Budget Act of 2007 (Chs. 171 and 
172, Stats. 2007), as re-appropriated by Item 2240-492, 
Budget Act of 2010 (Ch. 712, Stats. 2010), as re-
appropriated by Health and Safety Code 53545.15 added 
by Section 1 of Chapter 26, Statutes of 2013, until June 
30, 2019. 

(2) Item 2240-101-9736, Budget Act of 2008 (Chs. 268 and 
269, Stats. 2008), as re-appropriated by Item 2240-490 of 
the Budget Act of 2009 (Ch. 1, 2009-10 3rd Ex. Sess., as 
revised by Ch. 1, 2009-10 4th Ex. Sess.), as re-
appropriated by Item 2240-492, Budget Act of 2010 (Ch. 
712, Stats. 2010), as re-appropriated by Health and 
Safety Code 53545.15 added by Section 1 of Chapter 26, 
Statutes of 2013, until June 30, 2019. 

(3) Item 2240-101-9736, Budget Act of 2009 (Ch. 1, 2009-10 
3rd Ex. Sess., as revised by Ch. 1, 2009-10 4th Ex. 
Sess.), as re-appropriated by Item 2240-492, Budget Act 
of 2010 (Ch. 712, Stats. 2010), as re-appropriated by 
Health and Safety Code 53545.15 added by Section 1 of 
Chapter 26, Statutes of 2013, until June 30, 2019. 

(4) Subdivision (b) of Section 1 of Chapter 39 of the Statutes 
of 2008, as re-appropriated by Item 2240-492, Budget Act 
of 2010 (Ch. 712, Stats. 2010), as re-appropriated by 
Health and Safety Code 53545.15 added by Section 1 of 
Chapter 26, Statutes of 2013, until June 30, 2019. 
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Transit Oriented Development and 

Infill Infrastructure Grant Projects 

2016-17 BCP #5 
Attachment C 

Transit Oriented Development Projects ~ Roundl , J r . . ^ . ' > . ' 

Project Name Award A m o u n t 
A m o u n t 

Disbursed 
A m o u n t 

Remaining 

Risk of Not 
Meet ing 
5 /30 /17 

Disbursement 
Deadlne Funding Uses 

Under 

Constr. 

Est. Constr. 

Complet ion 

% 

Non-HCD 
Project Funding 

Total Project 

Funding Comments 

lacArthur Park B $ 7,705,055.00 s $ 7,705,055.00 
Impossible to 

meet deadline 
Housing Loan No 0% S 25,085,416 $ 32,790,471 

Construct ion has yet to begin on this phase due to 
construct ion delays and cost overruns resulting f rom 

the need to relocate the entrance t o the Red Line 
transit station located on site. The developer secured 

AHSC Program funds to fi l l the financial gap. 

l i na town Blossom $ 1,574,128.00 s S 1,574,128.00 Low infrastructure Costs yes 40% $ 81,876,435 S 95,856,535 

Original Sponsor defaulted causing construction 
delays. A new market rate developer is successfully 

complet ing the construct ion. 

j l iseum BART S 8,485,000.00 s S 8,485,000.00 High 
infrastructure & Housing 

Costs 
yes 60% S 9,101,466 $ 17,586,466 

Work is underway. Funds have not yet been 
disbursed. Project is planning to be completed and 
disbursed by 6 /30 /17 . Project has l i t t le room for 

error to meet the 6 /30/17 disbursement deadline. 

acArthur Park A & 
$ 725,000.00 S 392,441.00 $ 332,559.00 High 

infrastructure & Housing 
Costs 

No 0% $ 32,065,471 $ 32,790,471 

Construct ion has yet to begin on Phase B due to 
construct ion delays and cost overruns resulting f rom 

the need to relocate the entrance to the Red Line 
transi t station located on site. The developer secured 

AHSC Program funds to fi l l the financial gap. 

l ion City $ 7,637,102.00 s S 7,637,102.00 High 
infrastructure & Housing 

Costs 
yes 100% S 7,841,065 S 15,478,167 

TOD grant close to being disbursed. Wait ing to 
amend the IIG Grant Standard and Disbursement 

Agreements, before disbursing the TOD grant. City 
paid for infrastructure work in the inter im. 

Transit Oriented Development Proj'ects ~ Round 2 

>ject Name Award A m o u n t 
A m o u n t 

Disbursed 

A m o u n t 
Remaining 

Risk of Not 
Mee t i ng 
5 /30 /17 

Disbursement 
Deadlne Funding Uses 

Under 
Constr. 

Est. Constr. 
Comple t ion 

% 
Non-HCD 

Project Funding 

Total Project 

Funding Comments 

uth Hayward 

RT S 15,101,383.00 s S 15,101,383.00 High 

Infrastructure & Housing 

Costs yes 30% S 31,670,798 S 52,670,798 

The original market rate developer could not obtain 
f inancing and ui t imat iey sold thei r interests to 

another developer capable of obtaining financing and 
the project is wel l under construct ion. 
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Transit Oriented Development and 
Infill Infrastructure Grant Projects 

2016-17 BCP #5 
Attachment C 

Infill infrastructure Grant Projects ~ Round l 

•oject Name Award A m o u n t 

A m o u n t 

Disbursed 

A m o u n t 
Remaining 

Risk of Not 
Mee t ing 
6 / 30 / 17 

Disbursement 
Deadine Funding Uses 

Under 
Constr. 

Est. Constr. 

Complet ion 

% 
Non-HCD 

Project Funding 
Total Project 

Funding Comments 

gueroa Corridor $ 30,000,000.00 S 7,617,581.46 S 22,382,418.54 High 

Street improvements aiong 
the Figueroa Corridor and 

other infrastructure 
support ing the housing 

Yes 33% S 10,000,000 S 40,000,000 

Project was delayed due t o dissolution of the RDA's. 
The grant was transferred t o the LA DOT and is now 

progressing but may have diff iculty meet ing deadline. 

jncher Creek $ 20,961,940.00 S $ 20,961,940.00 High 

Parking Structures, sewer, 
water and storm drains, curbs 

gutters and sidewalks wi th 
associated landscape and 

amenit ies 

No 0% S 39,769,860 S 60,731,880 

Project f inancing has caused delays. Master 
developer has partnered w i th a new housing 

developer, Chelsea investment, and Is close to 
securing f inancing. 

sn Leandro 

•ossings 
$ 11,711,240.00 S 2,872,215.38 S 8,839,024.62 Med ium Infrastructure Costs Yes 35% S 64,152,988 S 84,595,508 

Project was completely revised and scaled down, 
thereby improving feasibil i ty and lowering risk. 

Project is wel l under construct ion. 

Monte Transit S 14,827,400.00 $ 7,602,927.03 $ 7,224,472.97 Low 

Street improveents, 
greenbeits & parks, sewer 
line extension, streetscape 

improvements, site 
remediat ion & demol i t ion, 

subterranean parking 

Yes 50% S 89,021,243 $ 103,949,196 

After init ial delays w i th developer selection and RDA 
dissolut ion, project is progressing steadily. Affordable 

housing wi l l be completed Fail 2015. 

l inatown Biossom $ 9,422,480.00 $ 8,480,232.00 $ 942,248.00 Low infrastructure Costs Yes 40% $ 81,876,435 S 96,856,635 

Original 5ponsor defaulted causing construction 
delays. A new market rate developer is successfully 

complet ing the construct ion. 
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Transit Oriented Development and 
Infill Infrastructure Grant Projects 

2016-17 BCP #5 
Attachment C 

Infill infrastructure Grant Projects -- Round 2 

roject Name Award Amoun t 
A m o u n t 

Disbursed 
A m o u n t 

Remaining 

Risk of Not 
Mee t ing 
6 / 30 / 17 

Disbursement 
Deadine Funding Uses 

Under 
Constr. 

Fst. Constr. 

Complet ion 

% 
Non-HCD 

Project Funding 

Total Project 
Funding Comments 

lor th San Pedro S 24,160,400.00 $ 3,349,676.29 $ 20,810,723.71 High 
Affordable pod ium parking 

and street improvements 
No 0% S 151,193,804 S 175,354,204 Groundbreaking scheduled for September 2015. 

outh Hayward 
.ART 

$ 16,389,520.00 S 5,215,408.99 S 10,174,111.01 Med ium 
infrastructure & Housing 

Costs 
yes 30% $ 31,670,798 $ 48,060,318 

The original market rate developer could not obtain 
f inancing and ui t imat iey sold thei r interests to 

another developer capable of obtaining financing and 
the project is wel l under construct ion. 

unters View S 30,000,000.00 S 18,044,090.31 S 11,955,909.69 Med ium 

Util it ies upgrade to include 
new sewer, water, s torm 

drain and dry uti l i ty, street 
improvements & new 
contruct ion, parks & 

streetscape 

yes 60% $ 172,731,529 S 202,731,529 

No major delays experienced or expected. Size of 
project could possibly be inhibi tor to t imely 

complet ion. 

aiipark Viiiage S 24,690,880.00 S 4,667,976.00 S 20,022,904.00 High Parking Garage yes 15% S 259,284,898 S 283,975,778 

Project delays resulted f rom need to br ing in market 
rate developer, infrastructure work is progressing but 

may not be completed in t ime for existing deadline 
compliance. 

nion City Station S 15,038,880.00 s S 15,038,880.00 High 
infrastructure & Housing 

Costs 
yes 100% S 5,084,120 S 20,123,000 

infrastructure work has been completed. Delays in 
disbursement due to the need for a market rate 

developer to be added to the project. City paid for 
completed work in the inter im. 

renshaw Mid-City 
orridor 

S 14,677,920.00 $ 2,778,352.00 S 11,899,568.00 High 

Street improvements aiong 
the Crenshaw Corridor and 

other infrastructure 
support ing the housing 

yes 25% $ 5,000,000 S 19,677,920 

Project was delayed due t o dissolution of the RDA's. 
The grant was transferred to the HCIDLA and is now 

progressing but may have diff iculty meet ing deadline. 

ational City S 10,433,280.00 S 9,163,766.50 S 1,269,513.50 Low 
infrastructure & Housing 

Costs 
yes 100% $ 34,370,720 S 44,804,000 

Project is under construct ion and nearing complet ion 

of disbursement of grant funds. 
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CALReUSE Remediation Program (Prop 10) 
Grants With Remaining Funds 

June 30, 2015 

2016-17 BCP #5 
ATTACHMENT D 

1 Primary Applicant 
Amount 
Awarded 

Amount 
Disbursed 

to Date 

Amount of 
Award 

Remaining Project Name City County 

No. of 
Housing 

Units 
. , ••. • 

Studio 15 Housing Partners, LP $244,560.00 $158,602.63 $85,957.37 Studio 15 San Diego San Diego 275 

Comm 22, LLC $1,500,000.00 $1,034,178.46 $465,821.54 
Commercial and 22nd Street Mixed-Use 
Development (COMM22) San Diego San Diego 200 

City of Richmond as Successor Agency to the Richmond 
Community Redevelopment Agency $2,604,490.00 $2,067,120.78 $537,369.22 Miraflores Richmond 

Contra 
Costa 280 

lA Sacramento Holdings, LLC (formerly S. Thomas 
Enterprises of Sacramento, LLC) $5,000,000.00 $4,998,856.42 $1,143.58 Sacramento Rallyards Sacramento Sacramento 197 

VIsitacion Development, LLC $3,459,794.00 $1,379,589.39 $2,080,204.61 
Vlsitaclon Valley Transit-Oriented Development 
(WTOD) 

San 
Francisco 

San 
Francisco 1,250 

Truckee Development Associates, LLC $1,585,724.00 $1,529,220.23 $56,503.77 Truckee Railyard Truckee Nevada 250 
Calvlne and Elk Grove Florin, LLC (formerly Petrovich 
Development Company, LLC) $4,018,066.00 $4,016,979.47 $1,086.53 Curtis Park Village Sacramento Sacramento 80 

MacArthur Transit Community Partners, LLC $2,981,000.00 $2,848,939.08 $132,060.92 MacArthur Transit Village Oakland Alameda 312 

City and County of San Francisco as Successor Agency 
to the San Francisco Redevelopment Agency $5,000,000.00 $6,000.00 $4,994,000.00 Hunters Point 

San 
Francisco 

San 
Francisco 1,128 

National Affordable Communities, Inc. and LINC Housing 
Corporation $1,028,500.00 $722,058.31 $306,441.69 Red Star Apartments Oakland Alameda 119 

Foundation for Affordable Housing V, Inc. and Pacific 
West Communities, Inc. $546,500.00 $2,500.00 $544,000.00 3rd Street Residential Development San Jose Santa Clara 37 


